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AGENDA

• New Aerial Photo
• Offshore Area 
• LUCIP City of Suffolk MOA
• OE Removal Update
• ATSDR Update 
• FY04 Project Priorities 
• TNT Area Interim Cover 
• JRB Revetment 
• Groundwater Modeling
• Horseshoe Pond BERA/HHRA
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New Site Map
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New Aerial
With Property Owners
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Project Data on CD
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Offshore Area Study

• Consisted of the Environmental Characterization Study, 
Human Health Risk Assessment, & Baseline Ecological Risk 
Assessment
• Findings: FNOD Contaminants of Concern were not found in 
offshore river sediments in concentrations that pose a threat to
human health or the environment.
• Proposed Plan: No Further Action
• Public Comment Period: December 4- January 4
• No Comments Received
• Outline of ROD under review 



2/10/2004 7

Land Use Control Implementation Plan

Memorandum of Agreement (MOA)

• Forwarded 15 Dec to City of Suffolk, City Manager Mr. 
Robert Herbert

• FNOD lies within the jurisdiction of Suffolk

• Coordination with Suffolk City Planning Department for 
zoning issues 

•Target date of 30 April 2004 for MOA signature

• Future negotiations with property owners  
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Land Use Controls Cont

Bridgeway LP’s Re-
development Plan

Revised residential 
footprint outside OE 
grids.
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OE Removal Update

As of 30 Jan 04

Last Two 
Months

 UXO
ITEMS 

 OE
ITEMS 

 MISC 
MUNITIONS
POUNDS 

 BULK EXPL
POUNDS 

 OE SCRAP
POUNDS 

 NON-OE SCRAP
POUNDS 

 CONTAMINATED
SOIL POUNDS 

-         5         -                   -                  29                38,054                -                       

3 Adapter Boosters Grid D-12
1 60mm Mortar with fuze Grid F-15
1 40mm Projectile Grid F-15

 TO-DATE 
TOTALS 

 UXO
ITEMS 

 OE
ITEMS 

 MISC 
MUNITIONS
POUNDS 

 BULK EXPL
POUNDS 

 OE SCRAP
POUNDS 

 NON-OE SCRAP
POUNDS 

 CONTAMINATED
SOIL POUNDS 

-         2,308  6,992               8,874              161,793       1,050,044           1,940,275             

• 4 6-inch Stokes mortars found 4 Feb behind Beazley Bldg along JRB front.  
Items were not fused and destroyed the same day.
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BUDGET
(AS OF January 2004)

FY 04 

OE $2,440,000

HTRW $1,809,500

Total $ 4,249,500

Contract Awards totals: $ 2,848,000

Contract Awards to date or in Progress FY 04:
• Continuation of Nearshore Studies
• TNT Area Data validation
• SI AOC 6 Marine Corps Power Generation
• Continuation of OE Removal Action
• Revetment maintenance
• Project Support (CEC and JM Waller)
• Field Sampling HSP BERA
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Investigations
• TNT Area: Human Health Risk Assessment 

(HHRA), Baseline Ecological Risk Assessment 
(BERA) 

• Horseshoe Pond: BERA Field Investigation
• Main Burning Ground: Continue OE removal 
• Pesticide Storage Area: SI
• Track K Tire Pile and Paint Can: SI, HHRA
• Marine Corps Power Generator: SI
• NRB and WWTP: SI

What’s Next?
FY04 Project Priorities
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Project Priorities

Pesticide 
Storage

Group B AOCs
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ATSDR Update

• Comment period ended 20 Jan 04

• Recommendations included: continuing soil clean-up 
activities, testing soil, addressing physical hazards, 
following ordnance and explosives clearance procedures 
and educating potential landowners and occupants about 
possible hazards.

• Corps is addressing all recommendations through 
removal activities, site investigations, establishment of land 
use controls, and coordination with property owners and 
stakeholders.
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• TNT Area – Interim Cover installation 
Jan 04.  The cover consists of a geofabric 
(stenciled and taped- do not dig), and 6-
inches of topsoil. The topsoil will be 
seeded in the Spring.
• HHRA/BERA investigations have been 
awarded as part of the RI/FS process.

TNT Area
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TNT Area Cover
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TNT Area Cover
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JRB Revetment Maintenance

• IMS placed addition rip-rap along the northwest 
shore of the revetment 29-30 Jan and 5-6 Feb.
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Particle Tracks in the 
Columbia Aquifer

0 2,600 5,2001,300 Feet
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6 Feb Site Tour

Time: 10:00 – 12:30

Location: Meet at Manning Building

Tour: Nansemond Beach Front

GE Pond 

Main Burning Ground

Piers

TNT Area

TCC Triangle Area – Pesticide Drum Area, Tire 
Pile/Paint Can Area

James River Beach Front
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Questions?


